UNION PACIFIC RAILROAD COMPANY

ILLINOIS COMMERCE COMMISSIO

DIRECTOR OF PROCESSING
527 E CAPITOL AVE

SPRINGFIELD

CCRRESPONDENCE TOD: ASSISTANT MANAGER, MISCELLANEOUS ACCOUNTS RECEIVABLE
116 DODGE STREET HMC 9060

OMAHA, NE. 68179

PHONE: (402)280-6211 OR (402)280-6216

DESCRIPTION

-

IL 62703-1827

DATE TSSUED
BILL NUMBER 564071

08-01-02

EXPENSE MONTH 07-02

CONTRACT NUMBER | HO01145

CUSTOMER NUMBER | 102177

BILL PREPARER APAVO70

REQUESTED BY

CLS : 14-GOVERNMENT U.S,, STA

TRK.WORK IN COM.WITH GRADE SEP CONST&SHIFT TO SHOOFLY
AT WINFIELD IL 7990038~ TO DD

Waollas

PROGRESSIVE BILL NG.5

REFERENCE NO: 0

——————————————————————————— =

PLEASE DETACH AT THIS LINE AND RETURN THIS PORTION WITH CHECK PAYABLE 10:

DATE ISSUED
BILL NUMBER
BILL AMOUNT

EXPENSE MONTH

CONTRACT NUMBER
CUSTOMER NUMBER

08-01-02

B6GD7L
$89,0643.32

97-02

Waei1145

102177

CLS :14-GOVERNMENT U.S.; STATE,

DOTH17G 962U

Seevice Vil ! Diky B Gofor

TOTAL WORK ORDER AMOUNT

AMOUNT DUE

$89,043.32

$89,043.32

P o o i 09 9 A - ——

UNION PACIFIC RAILROAD COMPANY
P.0. BOX 3480

OMAHA, NEBRASKA

68103-0480

COMPLETE THIS PORTION FOR CHANGE OF NAME/ADDRESS:

NAME

STREET

CITY ' STATE ZIP




UNION PACIFIC RAILROAD COMPANY
RECAP_OF CHARGES

SUMMARY DESCRIPTION:

JOINT FACILITIES OR JOBS SUBJECT TO APPORTIONMENT :
JT.FAC. OR JOB NO. €01  ENGINEERING
JT.FAC, OR JOB NOo. 002 ~ XTIE
JT.FAC, OR JOB NO. 003  RAIL
JT.FAC. OR JOB ND. 004 OTH
JT.FAC. OR JOB NO. 005  BALAST
JT.FAC. OR JOB NC. 007  STATE / COUNTY
JT.FAC. OR JOB NO. 011  STATE / COUNTY
JT.FAC, DR JOB NO. 613 STATE / COUNTY
JT.FAC. OR JOB NO. 888  MISCELLANEOUS CHARGES

TOTAL CHARGES FDR APPORTIONHMENT

JOINT (OR OTHER) PROPORTION

JOINT FACILITIES OR JOBS NOT SUBJECT TO APPORTIONMENT:

NONE
TOGTAL WORK ORDER AMOUNT (TO COVER PAGE) JOINT {OR OTHER) PROFORTION
LESS PREVIOUS BILLING:
DATE BILlL NUMBER
HONE NONE

AHMDUNT DUE (TO COVER PAGE)

BILL TYPE Wo

DATE ISSUED 08-01-02
BILL NUMBER 564071
EXPENSE MONTH 87-02
CONTRACT NUMBER [WO01145

AMOUNT

$9,956.10
$29,519.02
$40,288.74
$31,174.62
$31,059.71
$891.66
$136.37CR
$5,549.86
$107.20

$148,405.54

60.00% $89,043.32

60.00% $89,043.32

BILL AMOUNT

6.00

$89,043.32



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES

v e o ot P e e D 1 e S0

JT.FAC./JUB.NO. 00] ENGINEERING

- LABOR -
DATE GANG  DESCRIPTION CLASS HOURS RATE
01-02 3629 TRACK-INSP, PATROL&SURVY 012 8.50 $27.30000
SUBTOTAL LABODR CHARGES .
FED HWY MAINT OF WAY AGR NO ADM 61.84000  ON $232.05
FORCE ACCT INS 16,006000 X ON $232.05
SUBTOTAL ADDITIVES
08-01 2937 BRIDGE-RENEW,REPLACE 001 136.00CR $17.21868
12-01 2817 GENERAL OFFICE 001 16.00 $21.07625
SUBTOTAL LABOR CHARGES
FED HWY MAINT OF WAY NON AGR NO ADM 50.96000 X ON $2,004.52CR
06-02 0000 TE-v TFO 5.50 $1%.83818
06-02 0000 TE-Y TL3 1.00 $5.00000
06-02 0000 TE-Y T21 20.890 $17.82356
06-02 0000 TE-Y T22 B.66 $34,62721
SUBTOTAL LABOR CHARGES
FED HWY TERY AGR NG ADM 74,22000 X ON $647.83
FORCE ACCT INS 16.0000¢ % ON $647.83
SUBTOTAL ADDITIVES
TOTAL LABOR
- EQUIPMENT -~
DATE GANG  DESCRIPTION HOURS  RATE
10-01 3683 ATS AUTOMATIC TAMPER SWITCH 58 $43.18
i0-01 3683 DBR  BALLAST REGULATOR 58 $18.04
10-81 3683  THMTS TRACK MAINT TAHMPER SWITCH 58 $26.41
10-01 3683 CCEB 1T  |CCAB |S42HRILNG BED E8 $5.97
01-02 3628 ECGS 11/2T CCAB D4G2HR SSECTR $5.97
01-02 3629 ECGS 11/2T CCAB D42HR SSECTR G $5.97

BILL TYPE WO
DATE ISSUED 08-01-02
BILL NUMBER 564071
EXPENSE MONTH [07-02
CONTRACT NUMBER [WOOL145
PAGE 1
AMOUNT
$232.05 _
$232.05
$143.50
$37.13
$180.63

$2,341.74CR

$337.22
$2,004 .52CR

$1,021.50CR
§76.11
$5.00
$370.73
$195.99

$647.83

$480.82

$103.65

$586¢.47

$1,381.04CR

o

$2,504.44
$1,046,32
$1,415,78

£346.26
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UNION PACIFIC RAXLROAD COHPANY

JT.FAC./JOB.NO. 002

DATE  GANG

08-01 3629

XTIE

XTIES-RENEW/REPLACE
SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADH

03-02 3500
03-02 3500
03-02 3500
03-02 3500
03-02 3504
03-02 3504
83-02 3504
08-02 3509
03-02 3514
03-02 3514
03-02 3514
04-02 3500
04-02 3500
04~02 3500
04-02 3500
06-02 3500
gg-02 3500
04~02 3514
04-02 3514
04~02 3637
04-02 3637
aq-02 3637
05-02 3504
05-02 3504
06-02 3504
06-02 5504
06-02 3504
06-02 3620
06-02 3624
06-02 3624
06-02 3624
0o-02 3628
06-02 3628

06-02 3629
06-02 3629
06-02 3629

TRACK-CONST,
TRACK-COMST,
TRACK-CONST,
TRACK~CONST,
JOB BRIEFING
TRACK-CONST,
TRACK~CONST,
TRACK~CONST,
TRACK-CONST,
TRACK-CONST,
TRACK-CONST
JOB BRIEFING
JOB BRIEFING
TRACK-CONST,
TRACK-CONST,
TRACK-CONST,
TRACK-CONST,
TRACK-CONST,
TRACK~CONST,
JOB BRIEFING
TRACK~CONST,
TRACK-CONST ,
TRACK-CONST,
TRACK-CONST,
TRACK~CONST,
TRACK-CONST,
TRACK-CONST,

INSTALL
INSTALL
INSTALL
INSTALL
= ATTEND
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
= ATTEND
- ATTEND
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
= ATTEND
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL
INSTALL

KTIES-RENEW/REPLACE

JOB BRIEFING

= ATTEND

XTIES-RENEW/REPLACE
XTIES-RENEW/REPLACE
XTIES-RENEW/REPLACE
XTIES-RENEW/REPLACE

TRACK-CONST,
TRACK-CONST,

INSTALL
INSTALL

XTIES-REMEW/REPLACE

HOURS

10.060CR

69.76000 ¥ ON

6ol
012
626
e87
eB7
001
012
626
001
012
026
0le
026
001
012
016
026
Qo)
02
020
001
012
0oL
026
001
012
026
601
020
001
012
001
012

00}
012
ool

152.32
104.02
6.28
2.72
6.40
21.76
15.494
1.7¢
21.76
17.00
.68
6.490
.40
219.30
32.62
10.83
5.78
2.72
.68
.19
2.54
.16
2.72
.39
26.1%
1.80
<54
10.66
.38
12.30
4.92
36.920
13.12

5.10
.34
24.60

$29.29400

$292.94CR

$17.08994
$25.60508
$17.08917
$17.08824
$18.00938
$18.01103
$26.1.0039
$16.00588
$20.12868
$30.19412
$20,11765
$17.30000
$17.30000
$17.29995
$26.37063
$17.29963
$17.30104
$20,12868
$30.19118
$19,05263
$19.03937
$28.56250
$17.20956
$17.20588
$17.31980
| $26.18333
$17.32353
$18.57036
$18.57895
$18.57073
$27.85569
$18.02981
$27.19512

$18.55098
$27.85294
$18.60976

BILL TYPE
DATE ISSUED
BILL NUMBER

EXPENSE MONTH
CONTRACT NUMBER

Wo
0g8~01-02
564071
07-02
WOO01145

AMOUNT

$292,94CR

$204.3ECR

§2,603.14
$2,663.44
$107.32
666,48
$115.26
$391.92
$402.99
$30.61
$438.00
$513.30
$13.68
$110.72
$6.92
§3,793.88
$860.21
$188.22
$100.00
$54.,75
$20,.53
$3.62
$48.36
$4.57
§46.81
$5.85
$418.10
$47.13
$E5.89
$197.96
$7.06
$228.42
$137.05
$665.30
$356.80

$9.67
$457.80

PAGE 3

$292.94CR
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UNION PACIFIC RAILROAD COMFPANY

DESCREPTION OF EXPENSES

JT.FAC./JOB.NO. 003 RATL
= LABOR -
DATE  GANG  DESCRIPTION
06-01 3621  FIELD WELD - INSTALL
06-01 3628 FIELD WELD - INSTALL
06-01 3629 FIELD WELD ~ INSTALL
¢6-01 3696 FIELD WELD - INSTALL
p7-01 3696 FIELD WELD - INSTALL
08-01 3628 FIELD WELD - INSTALL
08~01 3696 FIELD WELD - INSTALL

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADH

SUBTOTAL ADDITIVES
01~02 3628 FIELD WELD - INSTALL
01-02 3628 FIELD WELD - INSTALL
01-02 3696 FIELD WELD - INSTALL
e1L-02 3696 FIELD WELD - INSTALL
03-02 3500 TRACK-CONST, INSTALL
03-02 8500 TRACK~CONST, INSTALL '
03-02 3500 TRACK-CONST, INSTALL
03-02 3500 TRACK~CONST, INSTALL
03-02 3504 JOB BRIEFING - ATTEND
83-02 3504  TRACK-CONST, INSTALL
93-02 3504  TRACK~CONST, INSTALL
03-02 3504 TRACK~CONST, INSTALL
03-02 3514 TRACK~CONST, INSTALL
03-02 3514  TRACK~CONST, INSTALL
03-02 3514 TRACK~CONST, INSTALL
04-02 3500 JOB BRIEFING - ATTEND
04-02 3500 JOB BRIEFING -~ ATTEND
04-02 3500  TRACK~CONST, INSTALL
06-02 3508  TRACK~CONST, YNSTALL
04-02 3500 TRACK-CONST, INSTALL
04-02 3500 TRACK~CONST, INSTALL
04-02 3514  TRACK-CONST, INSTALL
04-02 3514  TRACK-COMST, INSTALL
84~02 3628 FIELD WELD - INSTALL
04-02 35637 JOB BRIEFING - ATTEND
04-02 3637  TRACK-CONST, INSTALL
06-02 3637  TRACK-COMST, INSTALL

CLASS HOURS
001 8.00
001 40.00
001 64.00
00l 35.00
001 8.00
g0l B6.00
801 17.0¢

69.76000 X ON
00l 1%.00
012 10.00
ool 7.50
012 5.00
{I1HF 138.88
0z 94%.87
026 B.74
o087 2.498
087 5.60
0l 19.84
012 14.12
026 1.55
001 19.84
012 15.5¢
026 62
tlé E.60
026 1
00l 199.95
012 29.77
0lé 2.92
026 5.27
001 2.48
012 62
012 49.00
020 .18
041 2.33
012 .

$18.57375
$17.43000
$18.58500
$18.35286
£$19.046000
$16.27589
$19.60000

$%4,074.55

$17.51000
$27.07500
$19.16000
$28,71000
$17.09608
$25.60504
$17.08885
$17.08871

$18.01071

$18.00806
$26.10057
§$18.00645
$20.12903
$30.19419
$20.12903
§17.30000
$17.31429
$17.320003
$26.36984
$17.30040
$17.29981
$20.12903
$30.19355
$26.97000

$19.05556
$19.03863
$28.56250

BILL TYPE
DATE ISSUED
BILl. NUMBER
EXPENSE HONTH

WO
08-01-02
B6a071
07-02
Woo1145

CONTRACT NUMBER

AHOUNT

- $168.59
$697.20
§1,189.449
$642.35
$152.32
$911.45
$333.20

$4,074 .55

$2,842.41

$2,862.491

$265.1%
$270.75
$143.70
$143.556
$2,373.47
$2,429.15
$98.09
$42.38
$100.86
$357.28
$368.54
$27.91
$399.36
$468.0)
$12.48
$96.88
$6.06
$3,459.14
§785.03
$171.62
$91.17
$49.92
$ls.72
$1,078.80

$3.43
$44.36
$4.57

PAGE

5




UNION PACIFIC RAILROAD COMPANY

06-02 3696 FIELD WELD - INSTALL
05-02 3504  TRACK-COMST, INSTALL
p5-02 3504  TRACK~-CONST, INSTALL
06-02 3504  TRACK-CONST, INSTALL
06-02 3506  TRACK-COWMST, INSTALL
06-02 3504  TRACK-CONST, INSTALL
06-02 3626  JOB BRIEFING ~ ATTEND
06-02 3628  FIELD WELD - INSTALL
06~02 3628 FIELD WELD =~ INSTALL
G6-02 3629 FIELD WELD ~ INSTALL
06-02 3629  TRACK-CONST, INSTALL
06-02 3629  TRACK-CONST, INSTALL
06-02 3696  FIELD WELD - INSTALL
06-02 3696  FIELD WELD - INSTALL
SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADM

FORCE ACCT INS

SUBTOTAL ADDITIVES

03-02 3500 MEALS AMD LDGNG ALLOWNCE
03-02 3504 HMEALS AND LDGNG ALLOWNCE
03-02 3514 MEALS AND LDGNG ALLOWNCE
04-02 3500 MEALS AND LDGNG ALLOWNCE
04-02 3514  HMEALS AND LDGNG ALLOWNCE
04-02 3628 HMEALS AND LDGNG ALLOWNCE
05-02 350 MEALS AND LDGNG ALLOWNCE
06-02 3504  HEALS AMD LDGNG ALLOWNCE
SUBTOTAL ALLOWANCES

TOTAL LABOR

- -

MATERIAL INSTALLED

DATE ITEM  DESCRIPTION

11-01 5526601 FIELD WELD KIT, 136#RE FR
SUBTOTAL MATERIAL CHARGES

FOREIGN LINE FREXGHT

HMSE ADDIYVIVE
TAX ABRITIVE

BILL TYPE WO
DATE ISSUED 08-01-02
BILL NUHBER E&q071
EXPENSE MONTH 07-02
CONTRACT NUMBER |WO01145
PAGE [
012 10.00 $28.69500 $286,95
00% 2.48 £17.20968 $62.68
026 .31 $17.22581 $5.34
001 22.01 $17.31849 $381.18
012 1.74 $26.18391 $45 .56
026 31 $17.32258 $5.57
0ze .36 $18.55656 $6.68
0ol 15.00 $17.68000 ’ $265.20
012 31.900 $27.18645 $862.78
P2 10.00 $27.57000 $275.70
00l 4.65 $18,.55054 £86.26
012 .31 $27.83871 £8.63
(11X 15.00 $19.16000 $287.40
0Lz 11.50 $28,71043 $330.17
£l16,160.27
61.84000 X ON  $16,160.27 $9,993.50
16.00000 X ON $16,160.27 $2,585.63
$12,579.1%
0z8 $580.65
0Z8 $103.90
038 $85.49
038 $586.91
038 £8.23
038 $.80
038 $7.07
038 $60.14
$1,433.19
$37,089.55
KIND QUANTITY UNITS RATE AHOUNT
NEW E6 EA $50.40 $2,822.40
$2,822.490
2.00000 X ON $2,822.40 $66.465
E.00000 X ON $2,878.85 $143.94
6.25000 Z ON $2,822.40 $176.40



UNION PACIFIC RAILROAD COMPANY

SUBTOTAL ADDITIVES

TOTAL MATERIAL

TOTAL JT.FAC./JOB NO. 003

BILL TYPE
DATE ISSUED
BILL NUMBER
EXPENSE MONTH

Ho
08-01-02
564071
07-02

CONTRACT NUMBER |W001145

PAGE 7

$376.79

$3,199.19

§40,288.74



- BILL TYPE Wo
DATE ISSUED 08-01-02
BILL, NUMBER 564071
. EXPENSE MONTH 07-02
UNION PACIFIC RAILROAD COMPAMY : CONTRACT NUMBER |W001145
DESCRIPTION OF EXPENSES
"""" mmSmmsssmmmsnm FAGE 8
JT.FAC,./JOB NG, 004 OoTH
-~ LABOR -
DATE GANG DESCRIPTION " cLASS HOURS RATE ANOUNT
05-01 3620 DTH RELAY/REPLACE 0ol &.00CR $28 57750 $228.62CR
SUBTDTAL LABOR CHARGES $228.62CR

FED HWY MAINT OF WAY AGR NO ADM 69.76000 X ON $228.62CR $159.49CR
03-02 3500 TRACK~CONST, TNSTALL 001 156.80 $17.909005 $2,679.72
03-02 3500 TRACK-CONST, INSTALL 012 107.11 $25.60699 $2,742.556
03-02 3500 TRACK-CONST, INSTALL 026 6,48 $17.08951 $110.74%
t3-02 3500 TRACK-CONST, INSTALL 087 2.80 $17.08929 $47.85
03-02 3504 JOB BRIEFING - ATTEND ‘ 087 2.88 $18.00694 $51.86
03~02 3504 TRACK-CONST, INSTALL ool 22.60 §$18.01071 $403.449
03-02 3504 TRACK-CONST, INSTALL 012 15.94 $26.10226 $416.07
03-02 35049 TRACK-CONST, INSTALL 026 1.75 $18.00571 $31.51
03-02 3514 TRACK~CONST, INSTALL . 001 22.40 £20.12857 $450.88
03-02 35149 TRACK~COHST, INSTALL 012 17.50 $30,19657 $628.4%
03-02 3514  TRACK-CONST, INSTALL 026 .70 $20.14286 $14.10
04-02 3500 JOB BRIEFING - ATTEND 0lé6 2.88 $17.29861 $49.82
04-02 3500 JOB BRIEFING - ATTEND 026 .18 $17.27778 $3.11
05-02 3500 TRACK~-CONST, IMSTALL a0l 225.75 $17.30002 $3,905.498
04~02 3500 TRACK-CONST, INSTALL 012 33.61 $26.37043 $886,31
04-02 3500 TRACK-CONST, INSTALL 016 11.20 $17.30000 $193.76
04-02 3500 TRACK-CONST, IMSTALL 026 5.95 §17.30084 $102.94
04-02 3514 TRACK-COMST, INSTALL 00l 2.80 $20,12857 $56.%56
06-02 3514 TRACK-CONST, INSTALL 012 .70 $30.20000 $21.14
6G~02 3637 JOB BRIEFING - ATTEND 620 .09 $19.00000 $1.71
04-02 3637 TRACK-~CONST, INSTALL 001 2.63 $19.04183 $50.08
aG-82 3637 TRACK~-CONST, INSTALL p12 .18 $28.55556 $56.14
05-02 3509 TRACK-CONST, INSTALL ' ool 2.80 $17.21071 $48,19
05-02 3504 TRACK-CONST, INSTALL 026 .35 $17,20000 $6.02
06-02 3504 TRACK~CONST, XNSTALL ool 24.85 $17.32113 $630.43
06-02 3504 TRACK-CONST, INSTALL 012 1.96 $26.16837 51,29
86-02 3504 TRACK-CONST, INSTALL 026 .38 $17.31429 §6,06
06-02 3624 JOB BRIEFING ~ ATTEND 020 .18 §18.56K56 $3.34
06~02 3629 TRACK-CONST, INSTALL 001 k.25 §$18.55048 $97.39
06-02 3629 TRACK-CONST, XNSTALL 012 .35 $27.82857 $9.746

SUBTOTAL LABOR CHARGES $13,605.47
FED HWY MAINT OF WAY AGR NO ADM 61,84000 X ON $13,405.47 £$8,289,95

FORCE ACCT INS 16.00000 ¥ ON $13,405.47 $2,144,88



UNION PACIFIC RATLROAD COMPANY
DESCRIPTION DF EXPENSES

o o B B A0 8

SUBTDTAL ADDITIVES

03-02 3500 MEALS AND LDGNG ALLOWNCE
03-02 3504 MEALS AND LDGNG ALLOWNCE
03-02 3514 MEALS AND LDGNG ALLOWNCE
04-02 3500 HMEALS AMD LDGNG ALLOWNCE
04~02 3514 MEALS AND LDGNG ALLOWNCE
05-02 3504 MEALS AND LDGNG ALLOWNCE
06-02 3504 MEALS AND LDGNG ALLOWNCE
SUBTOTAL ALLOWANCES

TOTAL LABOR

————— e

MATERIAL INSTALLED

DATE ITEM  DESCRIPTION

11-01 5506707 TRACK SPIKES 5/8 X 6 UNDE
11-01 5827662 JOINT BAR, 132, 136 & 141#

SUBTOTAL MATERIAL CHARGES
FOREIGN LINE FREXGHT
MSE ADDITIVE
TAX ADDITIVE

SUBTOTAL ADDITIVES

TOTAL MATERIAL

TOTAL JT.FAC./JOB NO. 004

----------------------- - ————

038
038
038
038
038
038
038

KIND QUANTITY UNITS

NEW
NEW

2.00000 X ON
£.00000 X ON
6.25000 7 ON

$5,401.28
$5,509.31
$5,401.28

BILL TYPE wo

DATE ISSUED . 08-01-02
BILL NUMBER 564071
EXPENSE HONTH 07-02
CONTRACT NUMBER [WO01145

RATE

PAGE

£10,434.83

$655.65
$108.60
$96.53
$654.11
$9.30
$7.99
$67.89
$1,600.07

$25,052.26

AHOUNT

$68.94 $.04CR
$58.71 $5,401.32

$5,401.28
$lc8.03
$275.47
$337.58

$721.08

$6,122.36

$31,174.62

9



UNION PACIFIC RAILROAD COMPANY

DESCRIPTION OF EXPENSES

------ o o et i v B e e

JT.FAC./JOB.NO. 005 BALAST
- LABOR -
DAYE GANG  DESCRIPTION
08-01 3611  TRK-SURF,LINE,SHIFT
10~-01 3683  TRK-SURF,LINE,SHIFT
10-01 3683  TRK-SURF,LINE,SHIFT
11-01 3683  TRK-SURF,LINE,SHIFT
SUBTOTAL LABOR CHARGES
FED HWY MAINT OF WAY AGR NO ADH
SUBTOTAL ADDITIVES
03~02 3504 JOB BRIEFING - ATTEND
04-02 3500 JOB BRIEFING - ATTEND
04-02 3500 JOB BRIEFING - ATTEND
04-02 3628  TRK-SURF,LINE,SHIFT
¢4-02 3637 JOB BRIEFING - ATTEND
04-02 3637  TRK-SURF ,LINE,SHIFT
04-02 3683  TRK-SURF,LINE,SHIFT
04-02 3683 TRK-SURF,LINE,SHIFT
04-02 3726  TRK-SURF,LINE,SHIFT
04-02 3726  TRK-SURF,LIME,SHIFT
04-02 3745  TRK~SURF,LIMNE,SHIFT
04-02 3759  TRK-SURF,LINE,SHIFT
04-02 3759  TRK-SURF,LINE,SHIFT
04-02 3760  TRK-SURF,LINE,SHIFT
06-02 3760  TRK-SURF,LINE,SHIFT
06-02 3624 JOB BRIEFING - ATTEND
06-02 3637  TRK-SURF,LINE,SHIFT
06-02 3637  TRK-SURF,LINE,SHIFT
SUBTOTAL LABOR CHARGES
FED HWY MAINT OF WAY AGR NO ADH

FORCE ACCT INS

98-01
19-61
11-01

SUBTOTAL ADDITIVES

3611
3683
3683

MEALS AND LDGNG ALLOWNCE
MEALS AND LDGNG ALLOWNCE
MEALS AMND LDGNG ALLOWNCE

HOURS
9.00CR
126.00CR
187.900
30.00

69.7600¢ % ON

087
016
026
012
020
¢12
001
012
001
01z
012
001
908
201
g1z
020
001
012

l.12
1.12
07
22.00
.04
10.50
45.00
84.00
19.5¢
3.00
23.00
5.00
3.50
2G.00
37.50
.08
30.00
2.00

61.89000 % oM

16.60000 X ON

038
038
038

$328.72000
$30.26126
$28. 05765
§$18.70000

$1,646.38

£15.01786
$17.30357
$17.28571
$26.79000
$19.00000
$28.56000
$18.76000
$28.23000
$21.43026
$31.72667
$31.725622
$19.64000
$19.64000
$21.43000
$31.72560
$18.50000
$19.04000
$28.56000

$7.,889.83

$7,889.83

BILL TYPE

DATE ISSUED
BILL NUMBER
EXPENSE MONTH
CONTRACT NUMBER

Wo
08-01-02
564071
a7-02
Hooll45

PAGE

AMOUNT

$348.48CR
$3%,812.92CR
$5,246.78

$561.00

$1,646.38

$1,148.51

$1,148.51

$20.18
$19.38
$1.21
$589.38
$.76
$299.838
$844.20
$2,371.32
$417.89
$95.18
$729.68
$98.20
$68.74%
$614.32
$1,189.71
$1.48
$571.20
$57.12
$7,889.83

$4,879.07

$1,262.38

$6,141.45

¢.54CR
$1,107.46
$159.60

19
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UNION PACIFIC RAXLROAD COMPANY

DESCR

03-02
0402
04-02
06~02
04-02
0402

06-01

FED

06-102
06-02
06-02
06-02

3504
3500
3683
3726
3759
3760

IPTION DF EXPENSES

e 0 o s et W ot Y S

MEALS AND LDGNG ALLOWNCE
MEALS AND LDGNG ALLOWNCE
MEALS AND LDGNG ALLOWNCE
MEALS AND LDGNG ALLOWNCE
HEALS AND LDGNG ALLOWNCE
MEALS AND LDGNG ALLOWNCE

SUBTOTAL ALLOWANCES

0325

OTHM RELAY/REPLACE

SUBTOTAL LABOR CHARGES

HWY TE&Y AGR NO ADH

0000
0400
0600
0400

TE-Y
TE-Y
TE-Y
TE-Y

SUBTOTAL LABOR CHARGES

FED HWY TESY AGR ND ADH

FORCE ACCT INS

SUBTOTAL ADDITIVES

TOTAL LABOR

DATE ITEM

DESCRIPTION

09-01 5620766 BALLAST, CLASS 1

TAX ADDITIVE

SUBTOTAL HMATERIAL CHARGES

SUBTOTAL ADDITIVES

TOTAL MATERIAL

038
0Z8
038
838
038
038

001

%5.00CR

88.94000 X ON

TI2
TL3
TR1
T21

.83
1.00
1.00

16.00

74.22000 X ON

16.00000

KIND QUANTITY UNITS

REHW

6.25000 %

% ON

3BECR TN

BILL TYPE WO
DATE ISSUED 05-01~02
BILL NUMBER 564071
EXPENSE MONTH |07-02

CONTRACT NUMBER [W00114%

PAGE 11
$2.82
$2.78
$300.56
$2.46
$2.55
$13.53
$1,591.22
$18.95911 $85%.16CR
$853.16CR
$853.16CR $758.80CR
$15.10843 $12.54
$5.00000 $5.00
$10.75000 $10.75
$19.59125 $313.46
$341.75
$341.75 $253.65
$341.75 $54.68
$308.33
$17,455.51
RATE AMOUNT
$5.51 $1,956.05CR
$1,956.05CR
$1,956.05CR $122.25CR

ON

§122.25CR

$2,078.30CR



UNION PACIFIC RAILROAD CONPANY

PESCRIPTION OF EXPENSES

o e o B e 4 T G o e e

------ . -

PAYMENTS -
DATE VOUCHER VENDOR
05-02 05083146 HEST SIDE TRACTOR SALES CO
06-02 9535282 SNELTEN INC

SUBTOTAL PAYMENTS

TOTAL PAYMENTS

TOTAL JY.FAC./JOB NO. 005

DESCRIPTION

CONTRACT PAYMENT
CONTRACT PAYMENT

BILL TYPE WO

DATE ISSUED 08-01-02
BILL NUMBER 564071
EXPENSE MONTH 07-02
CONTRACT NUHMBER {WO01145

PAGE 12

AMOUNT

$2,350.00
$13,327.5¢0

$15,677.50

$15,677.50

$31,054.71



UNION PACIFIC RAXLROAD COMPANY

DESCRIPTION OF EXPENSES

FED

06-02
0e-02
06-02
06~-02
g86-02
D6-02
06-02
06-02
06-62

JT.FAC./JOB.NO. 007

GANG

3629

DESCRIPTION

T ey Ll

XTIES-RENEW/REPLACE

SUBTOTAL LABOR CHARGES

HWY MAINT OF WAY AGR NO ADH

3620
3624
3624
3628
3628
3629
2629
3637
3637

XTIES~RENEW/REPLACE
XTIES~RENEW/REPLACE
XTIES~RENEW/REPLACE
XTIES~REMEW/REPLACE
XKTIES-RENEW/REPLACE
XTIES~RENEW/REPLACE
XTIES~RENEW/REPLACE
NTIES~RENEW/REPLACE
XTIES~RENEW/REPLACE

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADM

FORCE ACCT INS

SUBTOTAL ADDITIVES

TOTAL LABOR

TOTAL JT.FAC./JOB NO. 007 :

STATE / COUNTY

CLASS

69.76000

001
001
012
90l
012
001
012
00l
o012

61.84000

16.000090

HQURS

2.00CR

4 ON

2.34
2.70
1.08
8.10
2.88
5.40
1.4%
1.35
1.71

$32.15000

$64,30CR

$18.56838
$18.57037
$27.85185
$18.02963
$27.19444
$18.63111
$27.569449
§19.03704
$28.506140

$562.77

$562.77

BILL TYPE Wo
DATE ISSUED 08-01-02
BILL NUMBER 564071
EXPENSE MONTH [07-02
CONTRACT NUMNBER [HO01145
PAGE i3
AMOUNT
$64.30CR
$64.39CR
44, 86CR
$63.45
$50.149
$30.08
$146, 04
$78.32
£100.50
$39.70
$25.70
$48.84
$562.77
$3468.01
$90,04
$438.05
$891.66
$891.66



UNION PACIFIC RAILROAD COMPANY

- o o o o

JT.FAC./JOB.NO. 011 STATE / COUNTY
- LABOR -~
DATE BANG  DESCRIPTION CLASS HOURS
05-01 3620 OTH RELAY/REFLACE 001 2.00CR

SUBTOTAL LABOR CHARGES

FED HWY MAINT OF WAY AGR NO ADM 69.76000 X ON

TOTAL LABOR

TOTAL JT.FAC./JOB NO. 011

$40.16500

$80.33CR

BILL TYPE wo
DATE ISSUED 08-01-02
BILL NUMBER 564071
EXPENSE MONTH 07-02
CONTRACT NUMBER |WO01145

PAGE 1q
AMOUNT
$80.33CR
$80.33CR
$56.06CR
$136.37CR
$136.37CR



UNION PACIFIC RAILROAD COMPANY
DESCRIPTION OF EXPENSES

. o . 7 e Ak e e B B4 4 B

JT.FAC./JOB.NO. 013

-

- LABOR -
DATE GANG  DESCRIPTION CLASS HOURS RATE
05-01 3500 RDXING,PUB~RENEW/REP 001 20.00CR $18.51300
SUBTOTAL LABOR CHARGES
FED HWY MAINT OF WAY AGR MO ADM 69.76000 X ON $370.26CR
04-02 3962  RDXING,PUB-RENEW/REPLACE 001 120.00 $19.85000
04-02 3962 RDXING,PUB~RENEW/REPLACE 012 8.00 $30,43500
05-02 3962  RDXING,PUB-RENEW/REPLACE ¢ol 32.00 $19.91000
p6-02 36264  RDXING,PUB~RENEW/REPLACE ool 15.00 $18.57067
SUBTOTAL LABOR CHARGES
FED HWY MAINT OF WAY AGR NO ADRM 61.84000 ¥ ON $3,541,16
FORCE ACCT INS 16.90000 ¥% ON $3,541.16

SUBTOTAL ADDITIVES

STATE / COUNTY

05-01 3500 MEALS AND LDGNG ALLOWNCE 038

SUBTOTAL ALLOWANCES

TOTAL LABOR

TOTAL JT.FAC./JOB ND. 013

BILL TYPE WO
DATE ISSUED 08-03~02
BILL NUMBER 564071
EXPENSE MONTH 07-02
CONTRACT NUMBER {¥001145
PAGE 15
AMOUNT
$370.26CR
$3706.26CR
$2E8.29CR
$2,382.00
$243.48
§637.12
$278.56
$3,541.16
£2,189.86
$566 .59
$2,756.45
$119.20CR
$119,.20CR
$5,569.86
$5,549.86



UNION PACIFIC RAILROAD} COMPANY
DESCRIFTION OF EXPENSES

gt i S B It B 7R P o o

JT.FAC./.JOB.NG. 888 HWISCELLANEOUS CHARGES
- LABOR -~
DATE  GANG  DESCRIPTION CLASS HOURS
07-¢2 0000 BILL CLERK-PROGRESSIVE #5 001 3.00

SUBTOTAL LABOR CHARGES
FED HWY GENERAL OFFICE AGR ND ADM £9.42000 X ON

FORCE ACCT INS 16.00000 X ON

SUBTOTAL ADDITIVES

TOTAL LABOR

TOTAL JT.FAC./JOB NO, 888

-

$20.37000

$61.11

$61.11

BILL TYPE wWo
DATE ISSUED 08-01-02
BILL NUMBER EeG071
EXPENSE MONTH 07-02
CONTRACT NUMBER |WO011l45
PAGE 16
AMOUNT
$61.11
$61.11
$36.31
$9.78
$66.09
$107.20
$107.20



